

Boston Overflight Noise Abatement Study

PMT MEETING AGENDA

01/31/06

Attendees: Gail Lattrell (FAA), Steve Kelley (FAA), Sandra Kunz (CAC), Ralph Dormitzer (CAC), Flavio Leo (Massport), Greg Wellman (PC), Jon Woodward (IC), Berta Fernandez (IC), and Stephen Smith (PC).

I. Phase 2 Scope of Work

II. Current Work Effort Status Update

- a. Group A: In the process of designing north and northwest elements to inside sector RNAV design only. Began drafting outline for BOS/TAC presentation that will provide PC/IC RNAV recommendation. Prepared to send to FAA for review and comment.
- b. Group B – continuing Alternative 6, 7, 12b and 12c Noise Analysis.
- c. Group B – Alternative 9 and 12a - Data transferred to Wyle for noise analysis 1/30/06.
- d. Group C – Alternative 11 Preliminary Design (start on hold until Group A procedure definitions are completed)
- e. Group D-Alternative 13 Final Design – On hold until further guidance is provided by CAC representation.
- f. Phase 2 Work Plan Development – PC continues to develop preliminary draft. PC has distributed major sections to IC for review as they became available. Task 6 (EIS analysis and documentation) was sent to IC 1/14/06 for review-IC waiting to review Task 3,4 and 5 prior to concluding review for Task 6. Task 5 submitted to IC for review 1/20/06. Task 3 submitted to IC 1/24/06. Task 4 submitted to IC 1/25/06. Noise sections for Task 4 and 5 remain under development. Budget planning is expected to begin 1/31/06.

III. Other Items

03-10-0243

Read File

Filename