

# **Boston Overflight Noise Study**

## **Bi-Weekly Phase 2 PMT MEETING AGENDA**

**Date: 07/17/07**

**Time: 4:00 EDT**

---

**Core Management Invitees:** Gail Lattrell (FAA), Steve Kelley (FAA), Tina Gatewood (FAA), Richard Doucette (FAA), Sandra Kunz (CAC), Jerry Falbo (CAC), Flavio Leo (Massport), Jon Woodward (IC), and Stephen Smith (PC).

**Observer Invitees:** BOS/TAC and CAC members

---

- I. Attendance – PC (2 minutes)**
- II. Approval of 06/19/07 Meeting Notes (3 minutes)**
- III. Action Items Status (5 minutes)**
  - a. 2005vs2006 Comparison Analysis – in process – expected by 7/19 for review**
  - b. Project Plan BOS/TAC/CAC Comments – response to comments drafted**
  - c. Noise Modeling Protocol – response to comments in process/adjustments made based on informal feedback from AEE/ATO.**
- IV. Website Update (10 minutes)**
- V. Phase 1 Completion Status (5 minutes)**
- VI. Identification of Phase 2 Alternatives Process (10 minutes)**
  - a. IC Update of CAC Aircraft Noise Issue Survey**
  - b. CAC Meeting July 26<sup>th</sup>**
  - c. FAA Air Traffic Evaluation Team meeting in August**
- VII. Communication Process Adjustments (10 minutes)**
- VIII. Observer Comments/Questions (10 minutes)**

06-06-0376-1.1

Read File

Filename