

# Boston Overflight Noise Abatement Study

## PMT MEETING AGENDA

01/17/06

---

**Attendees:** Gail Lattrell (FAA), Sandra Kunz (CAC), Ralph Dormitzer (CAC), Flavio Leo (Massport), Greg Wellman (PC), Jon Woodward (IC), Berta Fernandez (IC), and Stephen Smith (PC).

---

**I. CAC Alternative 5/14/15 Route Review prior to Noise Analysis**

**II. Alternative 14 (Shoreline Crossing)**

**III. Action Items**

Topic/Discussion	Action Item/Responsibility
BOS/TAC Meeting minutes.	The PC is to distribute the BOS/TAC meeting minutes to the PMT next week after editing.
FAA Airport/Air Traffic Services meeting notes.	FAA is to send out the meeting minutes from the meeting concerning air traffic and their commitment to be responsible for management and leadership for the project.
Alternative 13	The CAC is to work on scheduling a meeting for discussion. CAC will share discussion notes for the record.

**IV. Current Work Effort Status Update**

- a. Group A: Alternative 5/14 west flow design and review completed. In the process of adding south, north and northwest elements. Continue data analysis to support key assumptions for noise analysis. Conventional procedure under design.
- b. Group B – continuing Alternative 6, 7, 12b and 12c Noise Analysis. INM tracks were reviewed with IC this past Friday. Wyle conducting suggested adjustments.
- c. Group B – Alternative 9 and 12a – preliminary route distribution data required for noise analysis completed. Information transmitted to IC for review and concurrence last week – awaiting IC concurrence.
- d. Group C – Alternative 11 Preliminary Design (start on hold until Group A procedure definitions are completed)
- e. Group D-Alternative 13 Final Design – On hold until further guidance is provided by CAC representation.
- f. Phase 2 Work Plan Development – PC continues to develop preliminary draft. PC will distribute major sections to IC for review as they become available. Task 6 (EIS analysis and documentation) was sent to IC 1/14/06 for review. Task 1 and 2 (Project Management/Coordination and Public Coordination/Involvement) will be sent to IC for review today (1/17/06).

## V. Other Items

03-10-0243

Read File

Filename