

Boston Overflight Noise Abatement Study

PMT MEETING AGENDA

02/14/06

Attendees: Gail Lattrell (FAA), Steve Kelley (FAA), Sandra Kunz (CAC), Ralph Dormitzer (CAC), Flavio Leo (Massport), Greg Wellman (PC), Jon Woodward (IC), Berta Fernandez (IC), and Stephen Smith (PC).

I. BOS/TAC Meeting – Attendees and Materials

II. Current Work Effort Status Update

- a. Group A: Completed map illustrations and statistics for BOSTAC review.
- b. Group B – continuing Alternative 6, 7, 12b and 12c Noise Analysis. Received IC comments and conducting adjustments. Completed Alternative 6 and 7 map illustrations and statistics for BOSTAC review.
- c. Group B – Alternative 9 and 12a - Continuing noise analysis. Completed Alternative 9 map illustrations and statistics for BOSTAC review.
- d. Group C – Alternative 11 Preliminary Design. PC will survey potential visual markings this week.
- e. Group D-Alternative 13 Final Design – On hold until further guidance is provided by CAC representation.
- f. Phase 2 Work Plan Development –Noise sections submitted to IC for review. Received comments back from IC for Task 5.

III. Other Items

03-10-0243

Read File

Filename